


Deletape plan
Jyllandsgadekvarteret Etape 2&3

Deletape 2A: februar 2024 - august 2024

Deletape 2B: august 2024 - marts 2025

Deletape 2C: marts 2025 - september 2025

Deletape 3A: Oktober 2025 - maj 2026



samn
FORSYNING

Envidan



AARSLEFF